

Where the project actually stands

Before the list, one thing I want to put plainly. There is a plan, and there always was one. We are about six weeks from the deadline, and most of what reads as "partial" below is partial because the build is not finished yet, not because it failed. I was working that plan and sending you reviews along the way. The half-built pieces need the remaining time and the connections that have been pending, the Meta cutover and the Odoo configuration, to come together. A build like this needs some room to unfold and a degree of trust while it does. I'm willing to take the Odoo-first direction, but I want to be honest that it sets aside work that was on track to finish, and I'd rather we make that choice with eyes open than treat the current state as a failure.

1. What is fully working today

- The public storefront renders the catalog bilingually (English and Spanish) at full scale, with working product pages, category and brand pages, and the SEO foundation (canonical domain, hreflang, sitemap).
- Live read-integration with your Odoo by API: the hourly sync mirrors invoices, payments, sale orders and purchase orders, and quotes read their line items directly from Odoo.
- The staff dashboard's finance read screens (AR, AP, invoices, payments, P&L) reflect that real Odoo data.
- Lead capture from the site: validated, source-tagged, and it alerts the team by email and WhatsApp.
- Inbound WhatsApp messaging (secured).
- Transactional email (order, quote, lead and booking confirmations) in test mode.
- Checkout with IVA (16%, calculated from tax-inclusive prices) and a live USD/MXN display rate.

2. What is partially working

- **Search.** You are right that product-model search is not working. It does not reliably return products and falls through to an Insights article (the page you landed on) or errors out. The product index and the brand/article index are not unified in the search experience, and the Insights pages it lands on are themselves unfinished. This is a bug, not intended behavior, and it is fixable. I will reproduce your exact search to pin the cause.
- **Catalog content (the main gap).** Prices are loaded, but some are placeholder or zero, and the refresh cadence from Odoo needs to be defined. English/Spanish descriptions cover roughly a quarter of the merchandised set. Product images cover about 1 to 2 percent of the catalog. 468 spec sheets are in place. AI-generated descriptions exist but are not yet shown on product pages.
- **Storefront sales into Odoo.** A card sale today records in our operations sheet and triggers the workflow, but it does not yet create the order, invoice and payment inside Odoo automatically. The code to do this exists but is not wired to the cart path.
- **Quote-by-email.** Built, but currently failing to send in the test environment due to a sender-domain setting. Fixable.
- **WhatsApp/Meta outbound.** Built and ready, pending the disconnect-and-reconnect cutover above.
- **Customs/pedimento.** Bespoke and partially built. You are now taking this through Drive, so it comes off the build list.

3. What cannot be completed by me alone (it sits on the Odoo side)

- Activating and configuring the Odoo modules themselves (Sales, Accounting, Inventory, Website as Odoo-native).
- Mexican CFDI/factura stamping through a PAC.
- Native payment setup inside Odoo.
- Standing up Odoo's own e-commerce/Website, if we go that route.

These need admin access (now provided) and the Odoo specialist.

4. What specifically requires the Odoo specialist

- Module activation and configuration.
- Mexican localization and CFDI.
- Payment provider setup inside Odoo.
- Connecting Google Drive, native WhatsApp, and Email Marketing inside Odoo.
- Cleaning and structuring the product master in Odoo so it can feed the website reliably. This is the root of the catalog quality issue, and it is the piece that most changes once it is done correctly.

5. Work product delivered to date, and payments

We agreed on the project verbally at \$6,000. You have paid \$3,000: \$2,000 up front and \$1,000 on May 15. \$3,000 remains, and we are about six weeks from the deadline, mid-build on the agreed plan.

What that has covered so far:

- **Storefront:** the bilingual catalog site, product search (built, with a known bug under repair), category and brand pages, the SEO foundation, and the homepage design refresh.
- **Odoo read-integration:** the API connection, the hourly sync of invoices, payments and orders, and live quote line items.
- **Staff dashboard:** the build. Its finance read screens reflect real Odoo data; the rest is being retired under the new direction.
- **Content pipeline:** the product-content scrape, the description and image groundwork, and 468 spec sheets.
- **Infrastructure:** hosting, transactional email, lead capture, inbound WhatsApp, and the FX layer.

6. Future payment

The remaining \$3,000 of the agreed \$6,000 covers completing the work to a launch. Under the narrowed scope, the website and the Odoo integration with the dashboard retired, I'd apply that balance to finishing those to a working launch. The Odoo specialist is a separate business cost, not part of my fee. If the scope changes beyond that, let's align on it directly before either of us assumes it.

7. Realistic timeline

With admin access restored and the specialist engaged, a polished soft launch (browse plus request-a-quote, on the merchandised set) is achievable on a near horizon. A full transactional store with the clean Odoo backbone follows once the product master is configured in Odoo, the catalog content is filled, and the cart-to-Odoo and CFDI pieces are wired. I'd rather give you firm dates against an agreed scope than a number now that depends on pieces still being defined.

Product catalog clarification (California Faucets and manufacturer SKUs)

You asked whether SKU loading with descriptions, images, spec sheets, pricing, USD-to-MXN, IVA and synchronized data is operational, partial, or conceptual. Honestly, per element:

- **SKUs, names, brand, category, price:** loaded and operational for the catalog (including California Faucets).
- **Descriptions:** partial. Present for the scraped subset, missing for most.
- **Images:** partial. Low coverage, pending the image migration.
- **Spec sheets:** partial. 468 in place.
- **Pricing:** operational, but IVA-inclusive and per-row currency, with the refresh cadence to be defined and placeholder prices to clean up.
- **USD to MXN:** there is a live daily rate and a display toggle, but products charge in their source currency. They are not automatically repriced into MXN.

- **IVA:** operational at 16 percent on checkout.
- **Synchronized product data:** this is the key point. Products do not flow through the live hourly sync. That sync handles invoices, payments and orders only. The catalog is a separate export from Odoo into a sheet. That is why catalog quality has lagged.

How product data should work going forward: Odoo becomes the single product master. The specialist cleans and structures it there (correct prices, currency, images, categories, vendor data). From there it feeds the website on a defined refresh, and we layer descriptions, images and spec sheets on top. That sequence is what turns the catalog from partial to complete, and it is shared work between the specialist, your vendor data, and me.

That is the real state of things. I'd rather you have the full picture than a reassurance. Once you've read it, let's agree the scope and I'll put firm dates and responsibilities against it.